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WSCC Board Addition Committee 
Minutes 

November 24, 2020 
10:30 a.m. 

WSCC – by remote access via MS Teams 
 

 
 

 WSCC Board in Attendance: 

Frank Finneran, Chair - WSCC Board Addition Committee 
Deryl Brown-Archie, WSCC Board Addition Committee 
Bob Flowers, WSCC Board Addition Committee 
Jerry Hillis, WSCC Board Addition Committee 
Craig Schafer, WSCC Board Addition Committee 
 
WSCC Board Absent 
Nicole Grant, WSCC Board Addition Committee 

 
 WSCC Staff / Consultants in Attendance: 

Jeff Blosser, WSCC President / CEO 
Jon Houg, WSCC VP – Operations 
Chip Firth, WSCC CFO 
Michael McQuade, WSCC Director of Sales 
Krista Daniel, WSCC Director of Event Services 
Paul Smith, WSCC Director of Information Systems 
David Cononetz, WSCC Director of Facilities 
Michael Murphy, WSCC Project Coordinator 
Lorrie Starkweather, WSCC Executive Assistant to President & Board of Directors 
Matt Hendricks, General Counsel 
Becky Bogard, Bogard & Johnson 
Fred Eoff, Public Financial Management 
Matt Griffin, Pine Street Group 
Jane Lewis, Pine Street Group 
Arneta Libby, Pine Street Group 
Jason Foley, Pine Street Group 
Ashley Lippincott, Pine Street Group 
Chris Raftery, Raftery CRE 
Gary Smith, Clark-Lewis 
Ben Eitan, Clark-Lewis 
Margery Aronson, Art Advisor 

 
 Guests in Attendance: 
David Kensey, Goldman Sachs 
 
Chairman Finneran called the meeting to order at 10:30 a.m. with Committee members 
participating by MS Teams videoconference/teleconference and public access via telephone. 
Finneran withheld approval of the consent agenda until a quorum of board members was present. 
He asked Griffin to lead the project review. 
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Griffin reported that additional time was lost on the schedule in October due to American Bridge 
(AB) issues, but that the schedule was holding in November.  Excavation is through the layers of 
presumed archaeological issues and is nearly through the anticipated contaminated soils, so these 
risks are reduced.  To date, there have been about 15 on-site workers testing positive for COVID-
19, ten of which were isolated to one group of ironworkers.  
 
The owner of the Ninth and Pine Apartments has complained about recent noise impacts.  Most of 
the issue was SPU work in the neighborhood, but PSG is responding. 
 
The revised Financing Plan (Sources & Uses) was provided in the monthly report.  At Finneran’s 
request the committee advanced the plan to the Finance Committee for review and to make a 
recommendation to the full Board later in the day.  King County continues to lead on engaging 
the City and State in the financing alternatives.  If this isn’t resolved soon, a plan to shut down the 
project will be developed for launching at the end of December.  Griffin said he expects 
resolution to push against this deadline. 
 
At the Federal level, Congress has asked for return of unallocated Municipal Liquidity Funds. 
Griffin said the team will engage with the State’s Congressional delegation to determine if a 
portion of the returned funds could be available to WSCC.   
 
On co-development, HPP is moving forward as expected. HPP drawing revisions have been re-
submitted to the City for a building permit update. Even if the project is forced to shut down, the 
plan will provide for the Site C podium to be completed for HPP purchase. For Site B, the revised 
documents on timing are near completion; they will be provided to the Board for consideration in 
January. 
 
On quality, the list of items to be delayed until after TCO has increased and includes most of the 
retail in the Ninth Avenue market. If the financing bridge is established, the funds saved by 
delaying these items may be required to complete the project. 
 
On Outreach, there is currently $112 MM in WMBE participation against the $80 MM goal and 
workforce statistics continue to trend well, including 17 percent apprentices. Messaging about the 
Outreach efforts and data is helpful to the financing effort.  
 
At its next meeting, the board will be asked to give final approval on the artwork concepts for the 
entries collection by the cohort of Native American artists; the remainder of the art program is 
substantially on hold.   
 
On contracts, two of the three agreements for the DAS system have been negotiated. Clark-Lewis 
is starting negotiations with AB on schedule impacts caused by AB. 
 
As a quorum of Board members was now confirmed, the consent agenda was unanimously 
approved.  
 
There being no further business, the meeting was adjourned at 11:00 a.m.  
 


