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WSCC Board Addition Committee 
Minutes 

October 19, 2021 
10:30 a.m. 

WSCC – by remote access via MS Teams 
 

 
 

 WSCC Board in Attendance: 

Frank Finneran, Chair - WSCC Board Addition Committee 
Bob Flowers, WSCC Board Addition Committee 
Jerry Hillis, WSCC Board Addition Committee 
Craig Schafer, WSCC Board Addition Committee 
 
WSCC Board Absent: 
Deryl Brown-Archie, WSCC Board Addition Committee 
Nicole Grant, WSCC Board Addition Committee 

 
 WSCC Staff / Consultants in Attendance: 
Jeff Blosser, WSCC President / CEO 
Linda Willanger, WSCC VP – Administration / A. G. M. 
Jon Houg, WSCC VP – Operations 
Sam Hecker, WSCC CFO 
Michael McQuade, WSCC Director of Sales  
David Cononetz, WSCC Director of Facilities 
Loni Syltebo, WSCC Director of Communications 
Tony Sheehan, WSCC Director of Information Services 
Lorrie Starkweather, WSCC Executive Assistant to President & Board of Directors 
Matt Hendricks, General Counsel 
Becky Bogard, Bogard & Johnson 
Fred Eoff, PFM Financial Advisors LLC 

  Matt Griffin, Pine Street Group 
Matt Rosauer, Pine Street Group 
Arneta Libby, Pine Street Group 
Chris Raftery, Raftery CRE 
Gary Smith, Clark Lewis 
Ben Eitan, Clark Lewis 
  
Chairman Finneran called the meeting to order at 10:30 a.m. with Committee members 
participating by MS Teams videoconference/teleconference and public access via telephone. 
Following unanimous approval of the consent agenda, Finneran asked Griffin to lead the review. 
 
On schedule, the team is full speed ahead toward the July 1, 2022, Temporary Certificate of 
Occupancy (TCO), but the contractor has bumps in the road. In September the crew didn’t reach 
the size hoped. Appropriately, the terrible accident in September has stimulated additional 
caution. The office co-development pad is expected to be completed in late December and the 
residential pad late in the first quarter of 2022. 
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There are no permits on the critical path now. Seattle’s Department of Construction and 
Inspections and the Seattle Fire Department have been helpful in detailing the schedule for 
opening, which includes storing some FF&E in the building before TCO if necessary. 
 
On budget, the primary cost issue is resolving American Bridge (AB) schedule deficiencies, 
which PSG and C-L are pursuing together. The second largest, unknown cost is the renewal of the 
OCIP. The primary outstanding source is the request from the state for COVID-19 relief. Becky 
Bogard confirmed that it would probably not be resolved until the legislature reconvenes in 2022. 
 
On sources of funds from sale of the office co-development, Rosauer reported that HPP – the 
buyer – has internal approvals and is anxious to get started in the first quarter of 2022. Griffin 
reported that the residential market is improving, but there are about 4,000 new units coming 
online in downtown in the next twelve months. 
 
On quality, Rosauer said in general the work has been very good quality.  Griffin encouraged 
people to stand at the NE corner of Pine and Boren to see reflective material under the hill climb 
taking shape.  
 
On outreach, workforce inclusion data remains strong. On artwork, a panel will be convened to 
select artists for what should be the last two commissioned artworks. 
 
Major contracts are complete, excepting contracts related to AB negotiations. Blosser reported 
that seven entities are currently interested in purchasing the marshalling yard. He is working with 
the brokers and Gary Fluhrer to pursue the sale. 
 
Chairman Finneran announced that the Committee would hold an Executive Session pursuant to 
RCW 42.30.110 (1) (i) to discuss a contract legal issue with legal counsel for twenty (20) minutes 
and commenced at 11:00 a.m.  In addition to the Board members present (Finneran, Flowers, 
Hillis, and Schafer), attendance at the Executive Session included Blosser, Hecker, Willanger, 
Hendricks, Libby, Griffin, Rosauer, and Raftery.  The Executive Session was extended by ten 
(10) minutes at 11:21 a.m., and concluded at 11:25 a.m., lasting 25 minutes.  The regular open 
meeting reconvened at 11:26 a.m. 
 
The Addition Committee meeting reconvened with no action to be taken following the Executive 
Session.   
 
There being no further business, the meeting was adjourned at 11:28 a.m.  

 

 


